



Montana Construction Management  
 PO Box 1508, Great Falls, MT 59401  
 (406) 799-9434  
[montanaconstmgt@gmail.com](mailto:montanaconstmgt@gmail.com)

## Daily Observation Report

Date of Report: Nov 22, 2021  
 Prepared By: Jim Goveia

**PROJECT:** BIG HORN CONDO SIDING REPLACEMENT & EXTERIOR UPGRADES PHASE 1

**REPORT #:** 151

**ADDRESS:** RUNNING BEAR ROAD

### WEATHER

TEMPERATURE	A.M	P.M
Low Temperature: 24*	<input type="checkbox"/> Rain	<input type="checkbox"/> Windy
High Temperature: 35*	X Partly Cloudy	<input type="checkbox"/> Clear
	<input type="checkbox"/> Clear	<input type="checkbox"/> Rain
<b>CONDITIONS</b>	<input type="checkbox"/> Other	X Partly Cloudy

### CREW ON SITE

Plasterers	_____	Finish Carpenters	_____	Plumbers	_____	Kit	
Flooring	_____	Roofers	_____	Caulking	_____	Dakota	1
Ceiling	_____	Sheet rockers/Tapers	_____	Concrete Finishers	_____	Deck Carpenter	1
Landscapers	_____	Tile Setters	_____	Electricians	_____	Satellite Dish Installer	
Carpenter	_____	Others:					
<b>TOTALS:</b>							<b>2</b>

**Observations – 1)** Site wide clearing of debris. **2)** E7: GLULAMS painted and cut to length.

**TESTS/INSPECTIONS –**

**UNRESOLVED ISSUES/FACTORS CONTRIBUTING TO DELAY –**



MONTANA CONSTRUCTION MANAGEMENT  
*"Getting it right the first time"*

## Daily Observation Report – cont.

### PROGRESS OF WORK (PHOTOS)



**Building E7 Unit 50 GLULAM Painting**



**Building E7 Units 49 & 50 GLULAM Preparation**